
 
 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Agenda Item Myers Pool – Shade Structure Change Order Review 
Date January 13, 2020 
Submitting 
Department 

Public Works  

Recommended Action 
 
 
 

Approve or deny shade structure change order for the Myers 
Pool project  

Strategic Vision Area 
and Strategy 
 

Municipal Infrastructure 

Expenditure Required 
(amount and source) 

$80,000  
(Source: Current project budget funds, “contingency” = 
$150,338) 
 

Background 
Information 

During the Myer’s Pool bid award and Council scope selection, 
the shade structure superstructure was excluded from the 
project scope. The foundation system and concrete slab was 
selected to remain in the project given the future potential 
disruption and added cost to retrofit these elements at a later 
date.  It was discussed to review the superstructure scope 
pending the project budget.  We are requesting the Council 
make a determination to approve or deny a change order 
request for the shade structure scope.  Please see enclosed 
memorandum for additional details.   
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City Manager Approval 

 
 


